

## PROJECT MANUAL

### 2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST FOR THE TOWN OF TYRONE

Project Number: PW-2026-02



Prepared By: Town of Tyrone

January 2, 2026

## TABLE OF CONTENTS

<u>Title</u>	<u>Page</u>
Cover	1
Table of Contents	2
Advertisement for Bids	3
Information for Bidders	4-6
Bid	7-9
Bid Bond	10-11
Agreement	12-15
Performance Bond	16-18
Payment Bond	19-22
General Conditions	1-24
Supplemental General Conditions	1-2
Certificate of Owner's Attorney	1
Special Conditions	1-5
Georgia Security & Immigration Compliance Act and Affidavits	6 Pages
Technical Specifications:	
Section 033000 – Cast-In-Place Concrete	1-5
Drawings:	
Title	
Southfork Plan and Details	C101
River Crest Plan - 1 and Details	C102
River Crest Plan -2 and Details	C103
Sidewalk Plan and Details	C104

## ADVERTISEMENT FOR BIDS

Owner: Town of Tyrone

Project Name: 2026 Sidewalk Repairs Southfork and River Crest

Project Number: PW-2026-02

Project Location: Town of Tyrone – Southfork and River Crest Subdivisions

Description of Project/Services: Demo and install sidewalks around 39 catch basins and approximately an additional 2,096 square feet of concrete sidewalk section repairs.

Bid/Submittal Due Date: February 11, 2026 Service Cost Range: \$30,000

---

PROJECT DOCUMENTS MAY BE OBTAINED FROM: <http://tyronega.gov/bid-items>

- Contractor/Firm will be required to provide Performance and Labor and Material Payment Bonds, each in the amount of 100% of the contract price.
- All public notices, addendum and other documents shall be posted at <http://tyronega.gov/bid-items>
- Licensure: To be considered for selection, persons or firms must be properly licensed in accordance with the requirements of the Official Code of Georgia Annotated, as amended, at the time of proposal submission.
- All communication shall be in writing with the Project Manager listed below. Preferred method of communication is email.

Project Coordinator/Manager: Scott Langford, PE Title: Public Works Director & Town Engineer

Address: Street: 950 Senoia Road

City: Tyrone

State: Georgia

ZIP: 30290

EMAIL: [slangford@tyrone.org](mailto:slangford@tyrone.org)

Phone: 770-487-4038

---

Pre-submittal Conference: None

Submittal Due Date: February 11, 2026

Time: 10:00 AM

Location: Tyrone Town Hall

Submittal Delivery Address:

Hand Delivery: Town of Tyrone

Mail Services: Town of Tyrone

Attn: Scott Langford, PE


Attn: Scott Langford, PE

950 Senoia Road

950 Senoia Road

Tyrone, GA 30290

Tyrone, GA 30290

Approved By: 

(Town Manager)

Date: 1/14/2026



## **INFORMATION FOR BIDDERS**

ALL BIDS must be made on the required BID form. All blank spaces for BID prices must be filled in, in ink or typewritten, and the BID form must be fully completed when submitted. Only one copy of the BID form is required. In case of discrepancy between unit prices and extended prices, unit prices shall prevail. The Engineer will correct any such errors and/or any errors in the summation of the extended prices. The Total Base Bid Amount shall be the sum of the Lump Sum prices, the corrected extended prices, and any pre-printed required allowances.

The OWNER may waive any informalities or minor defects or reject any and all BIDS. Any BID may be withdrawn prior to the above scheduled time for the opening of BIDS or authorized postponement thereof. Any BID received after the time and date specified shall not be considered. No BIDDER may withdraw a BID within 60 days after the actual date of the opening thereof. Should there be reasons why the Contract cannot be awarded within the specified period, the time may be extended by mutual written agreement between the OWNER and the BIDDER.

BIDDERS must satisfy themselves of the accuracy of the estimated quantities in the BID Schedule by examination of the site and a review of the drawings and specifications including ADDENDA. After BIDS have been submitted, the BIDDER shall not assert that there was a misunderstanding concerning the quantities of WORK or of the nature of the WORK to be done.

The OWNER shall provide to BIDDERS prior to BIDDING, all information which is pertinent to, and delineates and describes, the land owned and rights-of-way acquired or to be acquired. All work shall be performed within the land owned and/or rights-of-way of the Town of Tyrone.

The CONTRACT DOCUMENTS contain the provisions required for the construction of the PROJECT. Information obtained from an officer, agent, or employee of the OWNER or any person shall not affect the risks or obligations assumed by the CONTRACTOR or relieve the Contractor from fulfilling any of the conditions of the Contract.

Each BID must be accompanied by a BID Bond payable to the OWNER for five percent of the total amount of the BID. As soon as the BID prices have been compared, the OWNER will return the BONDS of all except the three lowest responsible BIDDERS. When the Agreement is executed the bonds of the two remaining unsuccessful BIDDERS will be returned. The BID BOND of the successful BIDDER will be retained until the payment BOND and performance BOND have been executed and approved, after which it will be returned. A certified check for five percent of the total amount of the BID may be used in lieu of a BID BOND.



A Performance BOND and a Payment BOND each in the amount of 100 percent of the CONTRACT PRICE, with a corporate surety approved by the OWNER, will be required for the faithful performance of the Contract.

Attorney-in-fact who sign BID BONDS or Payment BONDS and Performance BONDS must file with each BOND a certified and effective dated copy of their power of attorney.

**Qualifications:**

Bidder may be required to submit at least 3 references of similar work completed in the last two years.

The party to whom the contract is awarded will be required to execute the Agreement and obtain the Performance BOND and Payment BOND within ten (10) calendar days from the date when NOTICE OF AWARD is delivered to the BIDDER. The NOTICE OF AWARD shall be accompanied by the necessary Agreement and BOND forms. In case of failure of the BIDDER to execute the Agreement, the OWNER may consider the BIDDER in default, in which case the BID BOND accompanying the proposal shall become the property of the OWNER.

The OWNER within ten (10) days of receipt of acceptable Performance BOND, Payment BOND and Agreement signed by the party to whom the Agreement was awarded shall sign the Agreement and return to such party an executed duplicate of the Agreement. Should the OWNER not execute the Agreement within such period, the BIDDER may by WRITTEN NOTICE withdraw the signed Agreement. Such notice of withdrawal shall be effective upon receipt of the notice by the OWNER.

The NOTICE TO PROCEED shall be issued within ten (10) days of the execution of the Agreement by the OWNER. Should there be reasons why the NOTICE TO PROCEED cannot be issued within such period, the time may be extended by mutual written agreement between the OWNER AND CONTRACTOR. If the NOTICE TO PROCEED has not been issued within the ten (10) day period or within the period mutually agreed upon, the CONTRACTOR may terminate the Agreement without further liability on the part of either party.

The OWNER may make such investigations as deemed necessary to determine the ability of the BIDDER to perform the WORK, and the BIDDER shall furnish to the OWNER all such information and data for this purpose as the OWNER may request. The General Contractor shall have a minimum of 5 years of experience with projects of similar type and scope of work. The OWNER reserves the right to reject any BID if the evidence submitted by, or investigation of such, BIDDER fails to satisfy the OWNER that such BIDDER is properly qualified to carry out the obligations of the Agreement and to complete the WORK contemplated therein.

A conditional, qualified or obviously unbalanced BID will not be accepted.

Award of the Contract will be made to the lowest responsive and responsible BIDDER on the basis of the lowest actual bid amount for the Contract, which is defined as the base bid less any deductions for "allowed" deductive alternates, plus any additions for "allowed" additive alternates listed in the Bid Schedule. The Owner reserves the right to delete or modify portions of the work in order to meet constraints caused by budget limitations

All applicable laws, ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the project shall apply to the Contract throughout.

Each BIDDER is responsible for inspecting the site and for reading and being thoroughly familiar with the CONTRACT DOCUMENTS prior to bid. The failure or omission of any BIDDER to do any of the foregoing shall in no way relieve any BIDDER from any obligation in respect to its BID.

Further, the BIDDER agrees to abide by the requirements under Executive Order No. 11246, as amended, including specifically the provisions of the equal opportunity clause set forth in the SUPPLEMENTAL GENERAL CONDITIONS.

The low BIDDER shall supply the names and addresses of major material SUPPLIERS and SUBCONTRACTORS when required to do so by the OWNER.

The ENGINEER and PROJECT MANAGER is: Scott A. Langford, PE, Public Works Director and Town Engineer, Town of Tyrone, 950 Senoia Road, Tyrone, GA 30290.



**BID**

Proposal of \_\_\_\_\_; hereinafter called "BIDDER",  
organized and existing under the laws of the State of \_\_\_\_\_, doing business  
as \_\_\_\_\_ (Insert "a corporation", "a partnership",  
or "an individual" as applicable). To the Town of Tyrone, hereinafter called "OWNER".

In compliance with the Advertisement for Bids, BIDDER hereby proposes to  
perform all WORK for the construction of

2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST

FOR THE TOWN OF TYRONE, GEORGIA PW-2026-02

in strict accordance with the CONTRACT DOCUMENTS, within the time set forth therein,  
and at the prices stated below.

By submission of this BID, each BIDDER certifies, and in the case of a joint BID each  
party thereto certifies as to its own organization, that this BID has been arrived at independently,  
without consultation, communication, or agreement as to any matter relating to this BID with  
any other BIDDER or with any competitor.

BIDDER hereby agrees to commence WORK under this contract on or before a date to  
be specified in the NOTICE TO PROCEED and to fully complete the PROJECT within sixty  
(60) consecutive calendar days hereafter. BIDDER further agrees to pay as liquidated damages  
the sum of \$300.00 for each consecutive day thereafter as provided in Section 15 of the General  
Conditions.



BIDDER acknowledges receipt of the following ADDENDUM:

---

BIDDER agrees to perform all the work described in the CONTRACT DOCUMENTS for the following unit prices or lump sum including all applicable taxes and fees:

**BID SCHEDULE**

No.	Item	Estimate Quantity	Unit	Unit Price	Total Price
1.	Sidewalk Repairs at Catch Basins for Southfork on Dwg C101, complete	1	Lump Sum	Lump Sum	\$
2.	Sidewalk Repairs at Catch Basins for River Crest Plan 1 on Dwg C102, complete	1	Lump Sum	Lump Sum	\$
3.	Sidewalk Repairs at Catch Basins for River Crest Plan 2 on Dwg C103, complete	1	Lump Sum	Lump Sum	\$
4.	Sidewalk Repairs at Catch Basins for River Crest on Dwg C104, complete	1	Lump Sum	Lump Sum	\$
5.	Allowance per Special Contingency	1	Lump Sum	Lump Sum	<u>\$5,000.00</u>

**Total of Base Bid (including Special Allowance) \$**\_\_\_\_\_

Alternates: None

**TOTAL CONTRACTED AMOUNT:**     \$ \_\_\_\_\_

(Base Bid and Alternates)

Notes:

1. The Owner reserves the right to modify project scope, as necessary to meet project budget limitations, based on prices bid.
2. Include with the Bid, a copy of current Business License (Occupational Tax Certificate) and proof of applicable licensing issued by Georgia Secretary of State.

Respectfully Submitted:

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Company's Legal Name

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Address

\_\_\_\_\_  
Title

\_\_\_\_\_  
City, State, Zip Code

\_\_\_\_\_  
License No.

\_\_\_\_\_  
Date

SEAL - (if BID is by a corporation)

## BID BOND

KNOW ALL PERSONS BY THESE PRESENTS: that we, the undersigned as Principal, and as Surety, are hereby held and firmly bound unto Town of Tyrone, Georgia as OWNER in the penal sum of 5% for the payment of which, well and truly to be made, we hereby jointly severally bind ourselves, successors and assigns.

Signed, this day of \_\_\_\_\_, 20\_\_\_\_. The condition of the above obligation is such that whereas the Principal has submitted to Town of Tyrone, Georgia a certain BID, attached hereto and hereby made a part hereof to enter into a contract in writing, for: 2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST for the TOWN OF TYRONE, GEORGIA - PROJECT NUMBER: PW-2026-02

NOW, THEREFORE,

A. If said BID shall be rejected, or

B. If said BID shall be accepted and the Principal shall execute and deliver a contract in the Form of Contract attached hereto (properly completed in accordance with said BID) and shall furnish a BOND for faithful performance of said contract, and for the payment of all persons performing labor furnishing materials in connection therewith, and shall in all other respects perform the agreement created by the acceptance of said BID, then this obligation shall be void, otherwise the same shall remain in force and effect; it being expressly understood and agreed that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its BOND shall be in no way impaired or affected by any extensions of the time within which the OWNER may accept such BID; and said Surety does hereby waive notice of any such extension.



IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and such of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be signed by their proper officers, the day and year first set forth above.

\_\_\_\_\_  
Principal L . S .

\_\_\_\_\_  
Surety

By: \_\_\_\_\_  
(Address) (Surety)

\_\_\_\_\_  
(Address) (Address)

\_\_\_\_\_  
(Address)

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular 570 as amended), be authorized to transact business, and have a registered agent in the state where project is located.

### AGREEMENT

THIS AGREEMENT, made this day of \_\_\_\_\_, 20\_\_\_\_ by and between the Town of Tyrone, Georgia, hereinafter called "Owner" and \_\_\_\_\_ doing business as (an individual), or (a partnership), or (a corporation) hereinafter called "Contractor".

WITNESSETH: That for and in consideration of the payments and agreements herein aftermentioned:

1. The CONTRACTOR will commence and complete the construction of:

2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST

FOR THE TOWN OF TYRONE, GEORGIA.

PW-2026-02

2. The CONTRACTOR will furnish all of the materials, supplies, tools, equipment, labor, and other services necessary for the construction and completion of the PROJECT described herein.
3. The CONTRACTOR will commence the work required by the CONTRACT DOCUMENTS within 10 calendar days after the date of the NOTICE TO PROCEED and will work continuously to complete the same within 60 calendar days.
4. The CONTRACTOR agrees to perform all of the WORK described in the CONTRACT DOCUMENTS and comply with the terms therein for the sum of \$\_\_\_\_\_ or as shown in the bid schedule.

5. The terms "Contract Documents" MEANS and includes the following:

- (A) Advertisement for BIDS
- (B) Information for BIDDERS
- (C) BID
- (D) BID BOND
- (E) Agreement
- (F) General Conditions
- (G) SUPPLEMENTAL GENERAL CONDITIONS & SPECIAL CONDITIONS
- (H) Payment BOND
- (I) Performance BOND
- (J) NOTICE OF AWARD
- (K) NOTICE TO PROCEED
- (L) CHANGE ORDER
- (M) SPECIFICATIONS prepared or issued by the Town of Tyrone, date July 22, 2023
- (N) ADDENDA:

No. \_\_\_\_\_, dated \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_, dated \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_, dated \_\_\_\_\_, 20\_\_\_\_.

6. The OWNER will pay to the CONTRACTOR in the manner and at such times as set forth in the General Conditions such amount as required by the CONTRACT DOCUMENTS.



7. This Agreement shall be binding upon all parties hereto and their respective heirs, executors, administrators, successors, and assigns.
8. Any dispute which may arise under this agreement shall be resolved under the laws of the State of Georgia and venue shall be proper in Fayette County, Georgia.

IN WITNESS WHEREOF, the parties hereto have executed or caused to be executed by their duly authorized official, this Agreement in Quadruplicate (four) copies shall be deemed an original on the date first above written.

OWNER:

TOWN OF TYRONE, GEORGIA

BY : \_\_\_\_\_

NAME: Eric Dial  
(Please Print)

TITLE: Mayor

(SEAL)  
ATTEST:

\_\_\_\_\_

Name : \_\_\_\_\_

(Please Print)

Title: \_\_\_\_\_

CONTRACTOR:

\_\_\_\_\_

BY: \_\_\_\_\_

NAME: \_\_\_\_\_  
(Please Print)

Address: \_\_\_\_\_

\_\_\_\_\_

Employer Identification

Number: \_\_\_\_\_ - \_\_\_\_\_

(SEAL)

ATTEST:

\_\_\_\_\_

Name: \_\_\_\_\_

(Please Print)

**PERFORMANCE BOND**

KNOW ALL PERSONS BY THESE PRESENTS: that

\_\_\_\_\_  
(Name of Contractor)

\_\_\_\_\_  
(Address of Contractor)

a \_\_\_\_\_, hereinafter called PRINCIPAL, and

\_\_\_\_\_  
(Name of Surety)

\_\_\_\_\_  
(Address of Surety)

hereinafter called SURETY, are held and firmly bond unto

\_\_\_\_\_  
TOWN OF TYRONE, GEORGIA

(Name of Owner)

\_\_\_\_\_  
950 SENOIA ROAD, TYRONE, GA 30292

(Address of Owner)

hereinafter called OWNER, in total aggregate penal sum of

\_\_\_\_\_ Dollars (\$\_\_\_\_\_)

in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and severally, firmly by these presents.

THIS CONDITION OF THIS OBLIGATION is such that whereas, the PRINCIPAL entered into a certain contract with the OWNER, dated the \_\_ day of \_\_\_\_\_, 20\_\_ a copy of which is hereto attached and made a part hereof for the construction of:

2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST

FOR THE TOWN OF TYRONE, GEORGIA

PROJECT NUMBER: PW-2026-02



NOW, THEREFORE, if the PRINCIPAL shall well, truly and faithfully perform its duties, all the undertakings, covenants, terms, conditions, and agreements of said contract during the original term thereof, and any extensions thereof which may be granted by the OWNER, with or without notice to the SURETY and during the one year guaranty period and if the PRINCIPAL shall satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this obligation shall be void, otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said SURETY, for value received hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the contract or to WORK to be performed thereunder or the SPECIFICATIONS accompanying same shall in any way affect its obligation on this BOND, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the contract or to the WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that it is expressly agreed that the BOND shall be deemed amended automatically and immediately, without formal and separate amendments hereto, upon amendment to the contract not increasing the contract price more than 20 percent so as to bind the PRINCIPAL and the SURETY to the full and faithful performance of the CONTRACT as so amended. The term "Amendment", wherever used in this BOND, and whether referring to this BOND, or the Contract shall include any alteration, addition, extension, or the modification of any character whatsoever.

IN WITNESS WHEREOF, this instrument is executed in four counterparts, each one of which shall be deemed an original, this the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

ATTEST:

\_\_\_\_\_  
(Principal) Secretary (SEAL)

\_\_\_\_\_  
Principal

\_\_\_\_\_  
(Witness as to Principal)

By: \_\_\_\_\_

\_\_\_\_\_  
(Address)

\_\_\_\_\_  
(Address)

\_\_\_\_\_  
(Surety)

ATTEST:

\_\_\_\_\_  
(Witness to Surety)

\_\_\_\_\_  
(Attorney-in-Fact)

\_\_\_\_\_  
(Address)

\_\_\_\_\_  
(Address)

NOTE: Date of BOND must not be prior to date of Contract so the Town will date the bonds. If CONTRACTOR is partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular 570 as amended), be authorized to transact business in the state, and have a registered agent in the state where project is located.

Surety companies must present financial statements for the prior three (3) years as proof of financial responsibility. The Owner reserves the right to review said financial statements and reject any surety not deemed financially able to assume the responsibility of this Contract.

Such bond shall not be deemed accepted until approved by Owner's Attorney.

Do not date bonds. The Town will date the bonds with the contract and other documents.

**PAYMENT BOND**

KNOW ALL PERSONS BY THESE PRESENTS: that

\_\_\_\_\_  
(Name of Contractor)

\_\_\_\_\_  
(Address of Contractor)

a \_\_\_\_\_, hereinafter called PRINICIPAL,  
and

\_\_\_\_\_  
(Name of Surety)

\_\_\_\_\_  
(Address of Surety)

hereinafter called SURETY, are held and firmly bound unto

\_\_\_\_\_  
TOWN OF TYRONE GEORGIA

(Name of Owner)

\_\_\_\_\_  
950 SENOIA ROAD, TYRONE.GA 30292

(Address of Owner)

hereinafter called OWNER, and unto all persons, firms, and corporations who or which may furnish labor, or who furnish materials to perform as described under the contract and to their successors and assigns in the total aggregate penal sum of:

\_\_\_\_\_ Dollars (\$\_\_\_\_\_)

in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these present.

THIS CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain contract with the OWNER, dated the \_\_\_\_ day of \_\_\_\_\_, 20\_\_ a copy of which is hereto attached and made a part hereof for the construction of:

2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST  
FOR THE TOWN OF TYRONE, GEORGIA  
PROJECT NIMBER: PW-2026-02



NOW, THEREFORE, if the PRINCIPAL shall promptly make payment to all persons, firms, and corporations furnishing materials for or performing labor in the prosecution of the WORK provided for in such contract, and any authorized extensions or modification thereof, including all amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or used in connection with the construction of such WORK, and for all labor cost incurred in such WORK including that by a SUBCONTRACTOR, and to any mechanic or materialman lienholder whether it acquires its lien by operation of State or Federal law; then this obligation shall be void, otherwise to remain in full force and effect.

PROVIDED, that beneficiaries or claimants hereunder shall be limited to the SUBCONTRACTORS, and persons, firms, and corporations having a direct contract with the PRINCIPAL or its SUBCONTRACTORS.

PROVIDED, FURTHER, that the said SURETY, for value received hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the contract or to WORK to be performed thereunder or the SPECIFICATIONS accompanying same shall in any way affect its obligation on this BOND, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the contract or to the WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that no suit or action shall be commenced hereunder by any claimant: (a) Unless claimant, other than one having a direct contract with the PRINCIPAL, shall have given written notice to any two of the following: The PRINCIPAL, the OWNER, or the SURETY above named within ninety (90) days after such claimant did or performed the last of the work or labor, if furnished the last of the materials for which said claim is made, stating with substantial accuracy the amount claimed and the name of the party to whom the materials were furnished, or for whom the work or labor was done or performed. Such notice shall be served by mailing the same by registered mail or certified mail, postage prepaid, in an envelope addressed to the PRINCIPAL, OWNER, or SURETY, at any place where an office is regularly maintained for the transaction of business, or served in any manner in which legal process may be served in the state in which the aforesaid project is located, save that such service need not be made by a public officer. (b) After the expiration on one (1) year following the date of which PRINCIPAL ceased work on said CONTRACT, is being understood, however, that if any limitation embodied in the BOND is prohibited by any law controlling the construction hereof, such limitation shall be deemed to be amended so as to be equal to the minimum period of limitation permitted by such law.

PROVIDED, FURTHER, that it is expressly agreed that this BOND shall be deemed amended automatically and immediately, without formal and separate amendments hereto, upon amendment to the Contract not increasing the contract price more than 20 percent, so as to bind the PRINCIPAL and the SURETY to the full and faithful performance of the Contract as so amended. The term "Amendment", wherever used in this SURETY BOND and whether referring to this BOND, the contract shall include any alteration, addition, extension or modification of any character whatsoever.



PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in four counterparts, each one of which shall be deemed an original, this the \_\_\_\_ day of \_\_\_\_\_, 20 \_\_\_\_.

ATTEST:

\_\_\_\_\_

Principal

\_\_\_\_\_

(Principal) Secretary

(SEAL)

By \_\_\_\_\_ (s)

\_\_\_\_\_

\_\_\_\_\_

(Witness as to Principal)

\_\_\_\_\_

(Address)

\_\_\_\_\_

(Address)

\_\_\_\_\_

\_\_\_\_\_  
(Surety)

ATTEST:

\_\_\_\_\_  
(Witness to Surety)

By \_\_\_\_\_  
(Attorney-in-Fact)

\_\_\_\_\_  
(Address)

\_\_\_\_\_  
(Address)

NOTE: Date of BOND must not be prior to date of Contract so the Town will date the bonds. If CONTRACTOR is partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular 570 as amended), be authorized to transact business in the state, and have a registered agent in the state where project is located.

Surety companies must present financial statements for the prior three (3) years as proof of financial responsibility. The Owner reserves the right to review said financial statements and reject any surety not deemed financially able to assume the responsibility of this Contract.

Such bond shall not be deemed accepted until approved by Owner's Attorney.

Do not date bonds. The Town will date the bonds with the contract and other documents.

## GENERAL CONDITIONS

- |  |   |
|--|---|
| 1. Definitions                                 | 15. Time for Completion and Liquidated Damages  |
| 2. Additional Instructions and Detail Drawings | 16. Correction of Work                          |
| 3. Schedules, Reports, and Records             | 17. Subsurface Conditions                       |
| 4. Drawings and Specifications                 | 18. Suspension of Work., Termination, and Delay |
| 5. Shop Drawings                               | 19. Payments to Contractor                      |
| 6. Materials, Services, and Facilities         | 20. Acceptance of Final Payment as Release      |
| 7. Inspection and Testing                      | 21. Insurance                                   |
| 8. Substitutions                               | 22. Contract Security                           |
| 9. Patents                                     | 23. Assignments                                 |
| 10. Surveys, Permits, Regulations              | 24. Indemnification                             |
| 11. Protection of Work, Property, Persons      | 25. Separate Contracts                          |
| 12. Supervision by Contractor                  | 26. Subcontracting                              |
| 13. Changes in Work                            | 27. Engineer's Authority                        |
| 14. Changes in Contract Price                  | 28. Land and Rights-of-Way                      |
|  | 29. Guaranty                                    |
|  | 30. Arbitration                                 |

### 1. DEFINITIONS

- 1.1 Wherever used in the CONTRACT DOCUMENTS, the following terms shall have the meanings indicated and shall be applicable to both the singular and plural thereof:
- 1.2 ADDENDA - Written or graphic instruments issued prior to the execution of the Agreement which modify or interpret the CONTRACT DOCUMENTS, DRAWINGS and SPECIFICATIONS, by additions, deletions, clarifications, or corrections.
- 1.3 BID - The offer or proposal of the BIDDER submitted on the prescribed form setting forth the prices for the WORK to be performed.
- 1.4 BIDDER - Any person, firm, or corporation submitting a BID For the WORK.
- 1.5 BONDS -- Bid, Performance, and Payment Bonds and other instruments of surety, furnished by the CONTRACTOR and the CONTRACTOR'S surety in accordance with the CONTRACT DOCUMENTS.

- 1.6 CHANGE ORDER A written order to the CONTRACTOR authorizing an addition, deletion, or revision in WORK within the general scope of the CONTRACT DOCUMENTS, or authorizing an adjustment in the CONTRACT PRICE or CONTRACT TIME.
- 1.7 CONTRACT DOCUMENTS - The contract, including Advertisement for BIDS, Information for BIDDERS, BID, BID BOND, Agreement, Payment BOND, Performance BOND, NOTICE OF AWARD, NOTICE TO PROCEED, CHANGE ORDER, DRAWINGS, SPECIFICATIONS, AND ADDENDA.
- 1.8 CONTRACT PRICE - The total monies payable to the CONTRACTOR under the terms and conditions of the CONTRACT DOCUMENTS.
- 1.9 CONTRACT TIME - The number of calendar days stated in the CONTRACT DOCUMENTS for the completion of the WORK.
- 1.10 CONTRACTOR - The person, firm, or corporation with whom the OWNER has executed the Agreement.
- 1.11 DRAWINGS The parts of the CONTRACT DOCUMENTS which show the characteristics and scope of the WORK to be performed and which have been prepared or approved by the ENGINEER.
- 1.12 ENGINEER - The person, firm, or corporation named as such in the CONTRACT DOCUMENTS.
- 1.13 FIELD ORDER - A written order effecting a change in the WORK not involving an adjustment in the CONTRACT PRICE or an extension of the CONTRACT TIME, issued by the ENGINEER to the CONTRACTOR during construction.
- 1.14 NOTICE OF AWARD - The written notice of the acceptance of the BID from the OWNER to be the successful BIDDER.
- 1.15 NOTICE TO PROCEED Written communication issued by the OWNER to the CONTRACTOR authorizing him/her to proceed with the WORK and establishing the date for commencement of the WORK.
- 1.16 OWNER A public or quasi-public body or authority, corporation, association, partnership, or an individual for whom the WORK is to be performed.



- 1.17 PROJECT - The undertaking to be performed as provided in the CONTRACT DOCUMENTS.
- 1.18 RESIDENT PROJECT REPRESENTATIVE - The authorized representative of the OWNER who is assigned to the PROJECT site or any part thereof.
- 1.19 SHOP DRAWINGS All drawings, diagrams, illustrations, brochures, schedules and other data which are prepared by the CONTRACTOR, a SUBCONTRACTOR, manufacturer, SUPPLIER or distributor, which illustrate how specific portions of the WORK shall be fabricated or installed.
- 1.20 SPECIFICATIONS - A part of the CONTRACT DOCUMENTS consisting of written descriptions of a technical nature of materials, equipment, construction systems, standards and workmanship.
- 1.21 SUBCONTRACTOR An individual, firm or corporation having a direct contract with CONTRACTOR or with any other SUBCONTRACTOR for the performance of a part of the WORK at the site.
- 1.22 SUBSTANTIAL COMPLETION - That date certified by the ENGINEER when the construction of the PROJECT or a specified part thereof is sufficiently completed, in accordance with the CONTRACT DOCUMENTS, so that the PROJECT or specified part can be utilized for the purposes for which it is intended.
- 1.23 SUPPLEMENTAL GENERAL CONDITIONS - Modifications to General Conditions.
- 1.24 SUPPLIER - Any person or organization who supplies materials or equipment for the WORK, including that fabricated to a special design, but who does not perform labor at the site.
- 1.25 WORK - All labor necessary to produce the construction required by the CONTRACT DOCUMENTS, and all materials and equipment incorporated or to be incorporated in the PROJECT.
- 1.26 WRITTEN NOTICE Any notice to any party of the Agreement relative to any part of this Agreement in writing and considered delivered and the service thereof completed, when posted by certified or registered mail to the said party at their last given address, or delivered in person to said party or their authorized representative on the WORK.

- 2. ADDITIONAL INSTRUCTIONS AND DETAIL DRAWINGS
  - 2.1 The CONTRACTOR may be furnished additional instructions and detail drawings, by the ENGINEER, as necessary to carry out the WORK required by the CONTRACT DOCUMENTS.
  - 2.2 The additional drawings and instructions thus supplied will. become a part of the CONTRACT DOCUMENTS. The CONTRACTOR shall carry out the WORK in accordance with the additional detail drawings and instructions.
- 3. SCHEDULES, REPORTS AND RECORDS
  - 3.1 The CONTRACTOR shall submit to the OWNER such schedule of quantities and costs, progress schedules, payrolls, reports, estimates, records and other data where applicable as are required by the CONTRACT DOCUMENTS for the WORK to be performed.
  - 3.2 Prior to the first partial payment estimate the CONTRACTOR shall submit construction progress schedules showing the order in which the CONTRACTOR proposes to carry on the WORK, including dates at which the various parts of the WORK will be started, estimated date of completion of each part and, as applicable:
    - 3.2.1 The dates at which special detail drawings will be required; and
    - 3.2.2 Respective dates for submission of SHOP DRAWINGS, the beginning of manufacture, the testing and the installation of materials, supplies and equipment.
  - 3.3 The CONTRACTOR shall also submit a schedule of payments that the CONTRACTOR anticipates will be earned during the course of the WORK.
- 4. DRAWINGS AND SPECIFICATIONS
  - 4.1 The intent of the DRAWINGS and SPECIFICATIONS is that the CONTRACTOR shall furnish labor, materials, tools, equipment, and transportation necessary for the proper execution of the WORK in accordance with the CONTRACT DOCUMENTS and all incidental WORK necessary to complete the PROJECT in an acceptable manner, ready for use, occupancy or operation by the OWNER.
  - 4.2 In case of conflict between the DRAWINGS and SPECIFICATIONS, the SPECIFICATIONS shall govern. Figure dimensions on DRAWINGS shall govern over general DRAWINGS.



- 4.3 Any discrepancies found between the DRAWINGS and SPECIFICATIONS and site conditions or any inconsistencies or ambiguities in the DRAWINGS or SPECIFICATIONS shall be immediately reported to the ENGINEER, in writing, who shall promptly correct such inconsistencies or ambiguities in writing. WORK done by the CONTRACTOR after discovery of such discrepancies, inconsistencies or ambiguities shall be done at the CONTRACTOR'S risk.
5. SHOP DRAWINGS
- 5.1 The CONTRACTOR shall provide SHOP DRAWINGS as may be necessary for the prosecution of the WORK as required by the CONTRACT DOCUMENTS. The ENGINEER shall promptly review all SHOP DRAWINGS. The ENGINEER'S approval of any SHOP DRAWINGS shall not release the CONTRACTOR from responsibility for deviations from the CONTRACT DOCUMENTS. The approval of any SHOP DRAWINGS which substantially deviates from the requirement of the CONTRACT DOCUMENTS shall be evidenced by a CHANGE ORDER.
- 5.2 When submitted for the ENGINEER'S review, SHOP DRAWINGS shall bear the CONTRACTOR'S certification that he has reviewed, checked and approved the SHOP DRAWINGS and that they are in conformance with the requirements of the CONTRACT DOCUMENTS.
- 5.3 Portions of the WORK requiring a SHOP DRAWING or sample submission. shall not begin until the SHOP DRAWING or submission has been approved by the ENGINEER. A copy of each approved SHOP DRAWING and each approved sample shall be kept in good order by the CONTRACTOR at the site and shall be available to the ENGINEER.
6. MATERIALS, SERVICES AND FACILITIES
- 6.1 It is understood that, except as otherwise specifically stated in the CONTRACT DOCUMENTS, the CONTRACTOR shall provide and pay for all materials, labor, tools, equipment, water, light, power, transportation, supervision, temporary construction of any nature, and all other services and facilities of any nature whatsoever necessary to execute, complete, and deliver the WORK within the specified time.
- 6.2 Materials supplied by the CONTRACTOR and equipment shall be so stored as to insure the preservation of their quality and fitness for the WORK. Stored materials and equipment to be incorporated in the WORK

shall be located so as to facilitate prompt inspection.

- 6.3 Manufactured articles, materials, and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned as directed by the manufacturer.
- 6.4 Materials, supplies, and equipment shall be in accordance with samples submitted by the CONTRACTOR and approved by the ENGINEER.
- 6.5 Materials, supplies, or equipment to be incorporated into the WORK shall not be purchased by the CONTRACTOR or the SUBCONTRACTOR subject to a chattel mortgage or under a conditional sale contract or other agreement by which any interest is retained by the seller.

## 7. INSPECTION AND TESTING

- 7.1 All materials and equipment used in the construction of the PROJECT shall be subject to adequate inspection and testing in accordance with generally accepted standards, as required and defined in the CONTRACT DOCUMENTS.
- 7.2 The OWNER shall provide all inspection and testing services not required by the CONTRACT DOCUMENTS.
- 7.3 The CONTRACTOR shall provide at the CONTRACTOR'S expense the testing and inspection services required by the CONTRACT DOCUMENTS.
- 7.4 If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public authority having jurisdiction require any WORK to specifically be inspected, tested, or approved by someone other than the CONTRACTOR, the CONTRACTOR will give the ENGINEER timely notice of readiness. The CONTRACTOR will then furnish the ENGINEER the required certificates of inspection, testing or approval.
- 7.5 Inspections, tests, or approvals by the ENGINEER or others shall not relieve the CONTRACTOR from the obligations to perform the WORK in accordance with the requirements of the CONTRACT DOCUMENTS.
- 7.6 The ENGINEER and the ENGINEER'S representatives will at all times have access to the WORK. In addition, authorized representatives and agents of any participating Federal or State agency shall be permitted to inspect all work, materials, payrolls,



records or personnel, invoices of materials, and other relevant data and records. The CONTRACTOR will provide proper facilities for such access and observation of the WORK and also for any inspection or testing thereof.

7.7 If any WORK is covered contrary to the written instructions of the ENGINEER it must, if requested by the ENGINEER, be uncovered for the ENGINEER'S observation and replaced at the CONTRACTOR'S expense.

7.8 If the ENGINEER considers it necessary or advisable that covered WORK be inspected or tested by others, the CONTRACTOR, at the ENGINEER'S request, will uncover, expose or otherwise make available for observation, inspection or testing as the ENGINEER may require, that portion of the WORK in question, furnishing all necessary labor, materials, tools, and equipment. If it is found that such WORK is defective, the CONTRACTOR will bear all the expenses of such uncovering, exposure, observation, inspection and testing and of satisfactory reconstruction, if, however, such WORK is not found to be defective, the CONTRACTOR will be allowed an increase in the CONTRACT PRICE or an extension of the CONTRACT TIME, or both, directly attributable to such uncovering, exposure, observation, inspection, testing and reconstruction and an appropriate CHANGE ORDER shall be issued.

## 8. SUBSTITUTIONS

8.1 Whenever a material, article, or piece of equipment is identified on the DRAWINGS or SPECIFICATIONS by reference to brand name or catalogue numbers, it shall be understood that this is referenced for the purpose of defining the performance or other salient requirements and that other products of equal capacities, quality and function shall be considered. The CONTRACTOR may recommend the substitution of a material, article, or piece of equipment of equal substance and function for those referred to in the CONTRACT DOCUMENTS by reference to brand name or catalogue number, and if, in the opinion of the ENGINEER, such material, article, or piece of equipment is of equal substance and function to that specified, the ENGINEER may approve its substitution and use by the CONTRACTOR. Any cost differential shall be deductible from the CONTRACT PRICE and the CONTRACT DOCUMENTS shall be appropriately modified by CHANGE ORDER. The CONTRACTOR warrants that if substitutes are approved, no major changes in the function or general

design of the PROJECT will result. Incidental changes or extra component parts required to accommodate the substitute will be made by the CONTRACTOR without a change in the CONTRACT PRICE or CONTRACT TIME.

The ENGINEER and/or OWNER reserves the right to reject any proposed substitution based upon quality or price comparison with specified equipment. The ENGINEER and/or OWNER may also reject any proposed substitution based on previous, unsatisfactory experience with equipment or materials from proposed manufacturer. In the case of such a rejection, the CONTRACTOR shall provide the specified equipment or another approved substitution, at no additional cost to the CONTRACT. CONTRACTOR shall not assume that the terms "or equal" constitutes an automatic approval of a proposed substitution.

9. PATENTS

- 9.1 The CONTRACTOR shall pay all applicable royalties and license fees, and shall defend all suits or claims for infringement of any patent rights and save the OWNER harmless from loss on account thereof, except that the OWNER shall be responsible for any such loss when a particular process, design, or product of a particular manufacturer or manufacturers is specified, however, if the CONTRACTOR has reason to believe that the design, process or product specified is an infringement of a patent, the CONTRACTOR shall be responsible for such loss unless the CONTRACTOR promptly gives such information to the ENGINEER.

10. SURVEYS, PERMITS, REGULATIONS

- 10.1 The OWNER shall furnish all boundary surveys and establish all base lines for locating the principal component parts of the WORK together with a suitable number of bench marks adjacent to the WORK as shown in the CONTRACT DOCUMENTS. From the information provided by the OWNER, unless otherwise specified in the CONTRACT DOCUMENTS, the CONTRACTOR shall develop and make all detail surveys needed for construction such as slope stakes, batter boards, stakes for pipe locations and other working points, lines, elevations and cut sheets.
- 10.2 The CONTRACTOR shall carefully preserve bench marks, reference points and stakes and, in case of willful or careless destruction, shall be charged with the resulting expense and shall be responsible for any



mistake that may be caused by their unnecessary loss or disturbance.

- 10.3 Permits and licenses of a temporary nature necessary for the prosecution of the WORK shall be secured and paid for by the CONTRACTOR unless otherwise stated in the SUPPLEMENTAL GENERAL CONDITIONS. Permits, licenses and easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by the OWNER, unless otherwise specified. The CONTRACTOR shall give all notices and comply with all laws, ordinances, rules and regulations bearing on the conduct of the WORK as drawn and specified. If the CONTRACTOR observes that the CONTRACT DOCUMENTS are at variance therewith, the CONTRACTOR shall promptly notify the ENGINEER in writing, and any necessary changes shall be adjusted as provided in Section 13, CHANGES IN THE WORK.

11. PROTECTION OF WORK, PROPERTY, AND PERSONS

- 11.1 The CONTRACTOR will be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the WORK. The CONTRACTOR will take all necessary precautions for the safety of, will provide the necessary precautions for the safety of, and will provide the necessary protection to prevent damage, injury or loss to all employees on the WORK and other persons who may be affected thereby, all the WORK and all materials or equipment to be incorporated therein, whether in storage on or off the site, and other property at the site or adjacent thereto, including trees, shrubs, lawn?, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.

- 11.2 The CONTRACTOR will comply with all applicable laws, ordinances, rules, regulations and orders of any public body having jurisdiction. The CONTRACTOR will erect and maintain, as required by the conditions and progress of the WORK, all necessary safeguards for safety and protection. The CONTRACTOR will notify OWNERS of adjacent utilities when prosecution of the WORK may affect them. The CONTRACTOR will remedy all damage, injury or loss to any property caused, directly or indirectly, in whole or part, by the CONTRACTOR, any SUBCONTRACTOR or anyone directly or indirectly employed, by any of them or anyone of whose acts any of them be liable, except damage or loss attributable to the fault of the CONTRACT DOCUMENTS or to the acts or omissions

of the OWNER, of the ENGINEER or anyone employed by either of them or anyone for whose acts either of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of the CONTRACTOR.

- 11.3 In emergencies affecting the safety of persons or the WORK or property at the site or adjacent thereto, the CONTRACTOR, without special instructions or authorization from the ENGINEER Or OWNER, shall act to prevent threatened damage, injury or loss. The CONTRACTOR will give the ENGINEER prompt WRITTEN NOTICE of any significant changes in the WORK or deviations from the CONTRACT DOCUMENTS caused thereby, and a CHANGE ORDER shall thereupon be issued covering the changes and deviations involved.

12. SUPERVISION BY CONTRACTOR

- 12.1 The CONTRACTOR will supervise and direct the WORK. He will be solely responsible for the means, methods, techniques, sequences and procedures of construction. The CONTRACTOR will employ and maintain on the WORK a qualified supervisor or superintendent who shall have been designated in writing by the CONTRACTOR as the CONTRACTOR'S representative at the site. The supervisor shall have full authority to act on behalf of the CONTRACTOR and all communications given to the supervisor shall be as binding as if given to the CONTRACTOR. The supervisor shall be present on the site at all times as required to perform adequate supervision and coordination of the WORK.

13. CHANGES IN THE WORK

- 13.1 The OWNER may at any time, as the need arises, order changes within the scope of the WORK without invalidating the Agreement. If such changes increase or decrease the amount due under the CONTRACT DOCUMENTS, or in the time required for performance of the WORK, an equitable adjustment shall be authorized by CHANGE ORDER.
- 13.2 The ENGINEER, also, may at any time, by issuing a FIELD ORDER, make changes in the details of the WORK. The CONTRACTOR shall proceed with the performance of any changes in the WORK so ordered by the ENGINEER unless the CONTRACTOR believes that such FIELD ORDER entitles the CONTRACTOR to a change in CONTRACT PRICE or TIME, or both, in which event the CONTRACTOR shall give the ENGINEER WRITTEN NOTICE thereof within seven (7) days



after the receipt of the ordered change. Thereafter the CONTRACTOR shall document the basis for the change in CONTRACT PRICE OR TIME within thirty (30) days. The CONTRACTOR shall not execute such changes pending the receipt of an executed CHANGE ORDER for further instruction from the OWNER.

14. CHANGES IN CONTRACT PRICE

- 14.1 The CONTRACT PRICE may be changed only by a CHANGE ORDER. The value of any WORK covered by a CHANGE ORDER or of any claim for increase or decrease in the CONTRACT PRICE shall be determined by one or more of the following methods in the order of precedence listed below:
- a. Unit prices previously approved.
  - b. An agreed lump sum.

15. TIME FOR COMPLETION AND LIQUIDATED DAMAGES

- 15.1 The date of beginning and the time for completion of the WORK are essential conditions of the CONTRACT DOCUMENTS and the WORK embraced shall be commenced on a date specified in the NOTICE TO PROCEED.
- 15.2 The CONTRACTOR will proceed with the WORK at such rate of progress to insure full completion within the CONTRACT TIME. It is expressly understood and agreed, by and between the CONTRACTOR and the OWNER, that the CONTRACT TIME for the completion of the WORK described herein is a reasonable time, taking into consideration the average climatic and economic conditions and other factors prevailing in the locality of the WORK.
- 15.3 If the CONTRACTOR shall fail to complete the WORK within the CONTRACT TIME, or extension of time granted by the OWNER, then the CONTRACTOR will pay to the OWNER the amount for liquidated damages as specified in the BID for each calendar day that the CONTRACTOR shall be in default after the time stipulated in the CONTRACT DOCUMENTS. In addition to Liquidated Damages, the CONTRACTOR shall reimburse the ENGINEER for additional inspection and engineering services required due to overrun of the contract time, or the overrun of approved extension of contract time. This will be paid at 2.5 times the direct expense to the ENGINEER and will be withheld from the CONTRACTOR'S monthly pay request. The OWNER will pay the ENGINEER directly from the withheld amount.
- 15.4 The CONTRACTOR shall not be charged with liquidated

damages or any excess cost or any payment to the ENGINEER when the delay in completion of the WORK is due to the following and the CONTRACTOR has promptly given WRITTEN NOTICE of such delay to the OWNER or ENGINEER.

- 15.4.1 To any preference, priority or allocation order duly issued by the OWNER.
- 15.4.2 To unforeseeable causes beyond the control and without the fault or negligence of the CONTRACTOR, including but not restricted to, acts of God or of the public enemy, acts of the OWNER, acts of another CONTRACTOR in the performance of a contract with the OWNER, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, and abnormal and unforeseeable weather; and
- 15.4.3 To any delays of SUBCONTRACTORS occasioned by any of the causes specified in paragraphs 15.4.1 and 15.4.2 of this article.

#### 16. CORRECTION OF WORK

- 16.1 The CONTRACTOR shall promptly remove from the premises all WORK rejected by the ENGINEER for failure to comply with the CONTRACT DOCUMENTS, whether incorporated in the construction or not, and the CONTRACTOR shall promptly replace and re-execute the WORK in accordance with the CONTRACT DOCUMENTS and without expense to the OWNER and shall bear the expense of making good all WORK of other CONTRACTORS destroyed or damaged by such removal or replacement.
- 16.2 All removal and replacement WORK shall be done at the CONTRACTOR'S expense. If the CONTRACTOR does not take action to remove such rejected WORK within ten (10) days after receipt of WRITTEN NOTICE, the OWNER may remove such WORK and store the materials at the expense of the CONTRACTOR.

#### 17. SUBSURFACE CONDITIONS

- 17.1 The CONTRACTOR shall promptly, and before such conditions are disturbed, except in the event of an emergency, notify the OWNER by WRITTEN NOTICE of:
  - 17.1.1 Subsurface or latent physical conditions at the site differing materially from those indicated in the CONTRACT DOCUMENTS; or



- 17.1.2 Unknown physical conditions at the site, of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in WORK of the character provided for in the CONTRACT DOCUMENTS.
- 17.2 The OWNER shall promptly investigate the conditions, and if it is found that such conditions do so materially differ and cause an increase or decrease in the cost of, or in the time required for, performance of the WORK, an equitable adjustment shall be made and the CONTRACT DOCUMENTS shall be modified by a CHANGE ORDER. Any claim of the CONTRACTOR for adjustment hereunder shall not be allowed unless the required WRITTEN NOTICE has been given; provided that the OWNER may, if the OWNER determines the facts so justify, consider and adjust any such claims asserted before the date of final payment.
18. SUSPENSION OF WORK, TERMINATION, AND DELAY
- 18.1 The OWNER may suspend the WORK or any portion thereof for a period of not more than ninety days or such further time as agreed upon by the CONTRACTOR, by WRITTEN NOTICE to the CONTRACTOR and the ENGINEER which shall fix the date on which WORK shall be resumed. The CONTRACTOR will resume that WORK on the date so fixed. The CONTRACTOR will be allowed an increase in the CONTRACT PRICE or an extension of the CONTRACT TIME, or both, directly attributable to any suspension.
- 18.2 If the CONTRACTOR is adjudged as bankrupt or insolvent, or makes a general assignment for the benefit of its creditors, or if a trustee or receiver is appointed for the CONTRACTOR or for any of its property, or if CONTRACTOR files a petition to take advantage of any debtor's act, or to reorganize under the bankruptcy or applicable laws, or repeatedly fails to supply sufficient skilled workmen or suitable materials or equipment, or repeatedly fails to make prompt payments to SUBCONTRACTORS or for labor, materials or equipment or disregards laws, ordinances, rules, regulations or orders of any public body having jurisdiction of the WORK or disregards the authority of the ENGINEER, or otherwise violates any provision of the CONTRACT DOCUMENTS, then the OWNER may, without prejudice to any other right or remedy and after giving the CONTRACTOR and its surety a minimum of ten (10) days from delivery of a WRITTEN NOTICE, terminate the services of the CONTRACTOR and take possession of the PROJECT and of all materials, equipment, tools, construction equipment



and machinery thereon owned by the CONTRACTOR, and finish the WORK by whatever method the OWNER may deem expedient. In such case the CONTRACTOR shall not be entitled to receive any further payment until the WORK is finished. If the unpaid balance of the CONTRACT PRICE exceeds the direct and indirect costs of completing the PROJECT, including compensation for additional professional services, such excess SHALL BE PAID TO THE CONTRACTOR. If such costs exceed such unpaid balance, the CONTRACTOR will pay the difference to the OWNER. Such costs incurred by the OWNER will be determined by the ENGINEER and incorporated in a CHANGE ORDER.

- 18.3 Where the CONTRACTOR'S services have been so terminated by the OWNER, said termination shall not affect any right of the OWNER against the CONTRACTOR then existing or which may thereafter accrue. Any retention or payment of monies by the OWNER due the CONTRACTOR will not release the CONTRACTOR from compliance with the CONTRACT DOCUMENTS.
- 18.4 After ten (10) days from delivery of a WRITTEN NOTICE to the CONTRACTOR and the ENGINEER, the OWNER may without cause and without prejudice to any other right or remedy, elect to abandon the PROJECT and terminate the contract. In such case the CONTRACTOR shall be paid for all WORK executed and any expense sustained plus reasonable profit.
- 18.5 If, through no act or fault of the CONTRACTOR, the WORK is suspended for a period of more than ninety (90) days by the OWNER or under an order of court or other public authority, or the ENGINEER fails to act on any request for payment within thirty (30) days after it is submitted, or the OWNER fails to pay the CONTRACTOR substantially the sum approved by the ENGINEER or awarded by arbitrators within thirty (30) days of its approval and presentation, then the CONTRACTOR may, after ten (10) days from delivery of a WRITTEN NOTICE to the OWNER and the ENGINEER terminate the contract and recover from the OWNER payment for all WORK executed and all expenses sustained. In addition, and in lieu of terminating the contract, if the ENGINEER has failed to act on a request for payment or if the OWNER has failed to make any payment as aforesaid, the CONTRACTOR may upon ten (10) days WRITTEN NOTICE to the OWNER and the ENGINEER stop the WORK until paid all amounts then due, in which event and upon resumption of the WORK CHANGE ORDERS shall be issued for adjusting the CONTRACT PRICE or extending the CONTRACT TIME or

both to compensate for the costs and delays attributable to the stoppage of the WORK.

- 18.6 If the performance of all or any portion of the WORK is suspended, delayed, or interrupted as a result of a failure of the OWNER or ENGINEER to act within the time specified in the CONTRACT DOCUMENTS, or if no time is specified, within a reasonable time, an adjustment in the CONTRACT PRICE or an extension of the CONTRACT TIME, or both, shall be made by CHANGE ORDER to compensate the CONTRACTOR for the costs and delays necessarily caused by the failure of the OWNER or ENGINEER.

19. PAYMENT TO CONTRACTOR

- 19.1 At least ten (10) days before each progress payment falls due (but not more often than once a month), the CONTRACTOR will submit to the ENGINEER a partial payment estimate filled out and signed by the CONTRACTOR covering the WORK performed during the period covered by the partial payment estimate and supported by such data as the ENGINEER may reasonably require. If payment is requested on the basis of materials and equipment not incorporated in the WORK but delivered and suitably stored at or near the site, the partial payment estimate shall also be accompanied by such supporting data, satisfactory to the OWNER, as will establish the OWNER'S title to the material and equipment and protect the OWNER'S interest therein, including applicable insurance. The ENGINEER will, within ten (10) days after receipt of each partial payment estimate, either indicate in writing approval of payment, and present the partial payment estimate to the OWNER, or return the partial payment estimate to the CONTRACTOR indicating in writing the reasons for refusing to approve payment. In the latter case, the CONTRACTOR may make the necessary corrections and re-submit the partial payment estimate. The OWNER will, within ten (10) days of presentation of an approved partial payment estimate, pay the CONTRACTOR a progress payment on the basis of the approved partial payment estimate less the retainage. The retainage shall be an amount equal to 10% of said estimate until 50% of the WORK has been completed. At 50% completion, no additional retainage will be withheld, such that total retainage will be gradually reduced from 10% at 50% completion to 5% at 100% completion. At 50% completion or any time thereafter when the progress of the WORK is not satisfactory, additional amounts may be retained but in no event shall the total retainage be more than



10% of the value of the WORK completed. The retainage amount withheld in the Contractor's Application for Payments shall be invested by the Owner at the current market rate for the duration of the Project. If the Project is completed within the time limits specified and at the Contract Price specified, subject to any authorized modification thereto, the interest earned on the retainage shall be paid to the Contractor. Any expenses charged by the financial institution for the retainage investment account will be deducted from the interest earned on the account. Payment of the interest to the Contractor shall be made with the final payment, after the Engineer certifies that the Work, including incomplete minor items remaining after substantial completion, has been completed. If the Contractor does not satisfy the time and/or price conditions, the Owner will retain the interest earned on retainage. When the WORK has been substantially completed except for WORK which cannot be completed because of weather conditions, lack of materials or other reasons 'which in the judgment of the OWNER are valid reasons for non-completion, the OWNER may make additional payments, retaining at all times an amount sufficient to cover the estimated cost of the WORK still to be completed.

- 19.2 The request for payment may also include an allowance for the cost of such major materials and equipment which are suitably stored either at or near the site.
- 19.3 Prior to SUBSTANTIAL COMPLETION, the OWNER, with the approval of the ENGINEER and with the concurrence of the CONTRACTOR, may use any completed or substantially completed portions of the WORK. Such use shall not constitute an acceptance of such portions of the WORK.
- 19.4 The OWNER shall have the right to enter the premises for the purpose of doing WORK not covered by the CONTRACT DOCUMENTS. This provision shall not be construed as relieving the CONTRACTOR of the sole responsibility for the care and protection of the WORK, or the restoration of any damaged WORK except such as may be caused by agents or employees of the OWNER.
- 19.5 Upon completion and acceptance of the WORK, the ENGINEER shall issue a certificate attached to the final payment request that the WORK has been accepted under the conditions of the CONTRACT DOCUMENTS. The entire balance found to be due the CONTRACTOR, including the retained percentages, but except such sums as may be lawfully retained by the OWNER, shall be



paid to the CONTRACTOR within thirty (30) days of completion and acceptance of the WORK.

19.6 The CONTRACTOR will indemnify and save the OWNER or the OWNER'S agents harmless from all claims growing out of the lawful demand of SUBCONTRACTORS, laborers, workmen, mechanics, materialmen, and furnishers of machinery and parts thereof, equipment, tools, and all supplies, incurred in the furtherance of the performance of the WORK. The CONTRACTOR shall, at the OWNER'S request, furnish satisfactory evidence that all obligations of the nature designated above have been paid, discharged, or waived. If the CONTRACTOR fails to do so the OWNER may, after having notified the CONTRACTOR, either pay unpaid bills or withhold from the CONTRACTOR'S unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is furnished that all liabilities have been fully discharged whereupon payment to the CONTRACTOR shall be resumed in accordance with the terms of the CONTRACT DOCUMENTS, but in no event shall the provisions of this sentence be construed to impose any obligations upon the OWNER to either the CONTRACTOR, the CONTRACTOR'S Surety, or any third party. In paying any unpaid bills of the CONTRACTOR, any payment so made by the OWNER shall be considered as a payment made under the CONTRACT DOCUMENTS by the OWNER to the CONTRACTOR and the OWNER shall not be liable to the CONTRACTOR for any such payments made in good faith.

19.7 If the OWNER fails to make payment thirty (30) days after approval by the ENGINEER, in addition to other remedies available to the CONTRACTOR, there shall be added to each such payment interest at the maximum legal rate commencing on the first day after said payment is due and continuing until the payment is received by the CONTRACTOR.

## 20. ACCEPTANCE OF FINAL PAYMENT AS RELEASE

20.1 The acceptance by the CONTRACTOR of final payment shall be and shall operate as a release to the OWNER of all claims and all liability to the CONTRACTOR other than claims in stated amounts as may be specifically excepted by the CONTRACTOR for all things done or furnished in connection with this WORK and for every act and neglect of the OWNER and others relating to or arising out of this WORK. Any payment, however, final or otherwise, shall not release the CONTRACTOR or its sureties from any obligations under the CONTRACT

DOCUMENTS or the Performance and Payment BONDS.

21. INSURANCE

- 21.1 The CONTRACTOR shall purchase and maintain such insurance as will protect it from claims set forth below which may arise out of, or result from, the CONTRACTOR'S execution of the WORK, whether such execution be by the CONTRACTOR, any SUBCONTRACTOR, or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:
  - 21.1.1 Claims under workmen's compensation, disability benefit and other similar employee benefit acts;
  - 21.1.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of employees;
  - 21.1.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than employees;
  - 21.1.4 Claims for damages insured by usual personal injury liability coverage which are sustained (1) by any person as a result of an offense directly or indirectly related to the employment of such person by the CONTRACTOR, or (2) by any other person; and
  - 21.1.5 Claims for damages because of injury to or destruction of tangible property, including loss of use resulting therefrom.
- 21.2 Certificates of Insurance acceptable to the OWNER shall be filed with the OWNER prior to commencement of the WORK. These Certificates shall contain a provision that coverages afforded under the policies will not be canceled unless at least fifteen (15) days prior WRITTEN NOTICE has been given to the OWNER.
- 21.3 The CONTRACTOR shall procure and maintain, at the CONTRACTOR'S own expense, during the CONTRACT TIME, liability insurance as hereinafter specified:
  - 21.3.1 CONTRACTOR'S General Public Liability and Property Damage Insurance including vehicle coverage issued to the CONTRACTOR and protecting the CONTRACTOR from all claims for personal injury, including death, and all claims for destruction of or damage to property, arising out of or in connection with any operations



under the CONTRACT DOCUMENTS, whether such operations be by the CONTRACTOR or by any SUBCONTRACTOR employed by the CONTRACTOR or anyone directly or indirectly employed by the CONTRACTOR or by a SUBCONTRACTOR employed by the CONTRACTOR. Insurance shall be written with a limit of liability of not less than \$1,000,000 for all damages arising out of bodily injury, including death, at any time resulting therefrom, sustained by any one person in any one accident; and a limit of liability of not less than \$1,000,000 aggregate for any such damages sustained by two or more persons in any one accident. Insurance shall be written with a limit of liability of not less than \$500,000 for all property damage sustained by any one person in any one accident; and a limit of liability of not less than \$500,000 aggregate for any such damage sustained by two or more persons in any one accident.

21. 3. 2 The CONTRACTOR shall acquire and maintain, Fire and Extended Coverage insurance upon the PROJECT to the full insurable value thereof for the benefit of the OWNER, the CONTRACTOR, and SUBCONTRACTORS as their interest may appear. This provision shall in no way release the CONTRACTOR or CONTRACTOR'S surety from obligations under the CONTRACT DOCUMENTS to fully complete the PROJECT.
- 21.4 The CONTRACTOR shall procure and maintain, at the CONTRACTOR'S own expense, during the CONTRACT TIME, in accordance with the provisions of the laws of the state in which the WORK is performed, Workmen's Compensation Insurance, including occupational disease provisions, for all of the CONTRACTOR'S employees at the site of the PROJECT and in case any WORK is sublet, the CONTRACTOR shall require such SUBCONTRACTOR similarly to provide Workmen's Compensation Insurance, including occupational disease provisions for all of the latter's employees unless such employees are covered by the protection afforded by the CONTRACTOR. In case any class of employees engaged in hazardous WORK under this contract at the site of the PROJECT is not protected under Workmen's Compensation statute, the CONTRACTOR shall provide, and shall cause each SUBCONTRACTOR to provide, adequate and suitable insurance for the protection of its employees not otherwise protected.
21. 5 The CONTRACTOR shall secure, "All Risk" type Builder's Risk Insurance for WORK to be performed. Unless specifically authorized by the OWNER, the amount of such insurance shall not be less than the CONTRACT PRICE totaled in the BID. The policy shall cover not



less than the losses due to fire, explosion, hail, lightning, vandalism, malicious mischief, wind, collapse, riot, aircraft, and smoke during the CONTRACT TIME, and until the WORK is accepted by the OWNER. The policy shall name as the insured the CONTRACTOR, and the OWNER.

22. CONTRACT SECURITY

- 22.1 The CONTRACTOR shall within ten (10) days after the receipt of the NOTICE OF AWARD furnish the OWNER with a Performance BOND and a Payment BOND in penal sums equal to the amount of the CONTRACT PRICE, conditioned upon the performance by the CONTRACTOR of all undertakings, covenants, terms, conditions and agreements of the CONTRACT DOCUMENTS, and upon the prompt payment by the CONTRACTOR to all persons supplying labor and materials in the prosecution of the WORK provided by the CONTRACT DOCUMENTS. Such BONDS shall be executed by the CONTRACTOR and a corporate bonding company licensed to transact such business in the state in which the WORK is to be performed and named on the current list of "Surety Companies Acceptable on Federal Bonds" as published in the Treasury Department Circular Number 570. The expense of these BONDS shall be borne by the CONTRACTOR. If at any time a surety on any such BOND is declared a bankrupt or loses its right to do business in the state in which the WORK is to be performed or is removed from the list of Surety Companies accepted on Federal Bonds, CONTRACTOR shall within ten (10) days after notice from the OWNER to do so, substitute an acceptable BOND (or BONDS) in such form and sum and signed by such other surety or sureties as may be satisfactory to the OWNER. The premiums on such BOND shall be paid by the CONTRACTOR. No further payment shall be deemed due nor shall be made until the new surety or sureties shall have furnished an acceptable BOND to the OWNER.

23. ASSIGNMENTS

- 23.1 Neither the CONTRACTOR nor the OWNER shall sell, transfer, assign, or otherwise dispose of the Contract or any portion thereof, or of any right, title or interest therein, or any obligations thereunder, without written consent of the other party.

24. INDEMNIFICATION

- 24.1 The CONTRACTOR will indemnify and hold harmless the OWNER and the ENGINEER and their agents and employees

from an against all claims, damages, losses and expenses including attorney's fees arising out of or resulting from the performance of the WORK, provided that any such claims, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property including the loss of use resulting therefrom; and is caused in whole or in part by any negligent or willful act or omission of the CONTRACTOR, and SUBCONTRACTOR, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable.

24.2 In any and all claims against the OWNER or the ENGINEER, or any of their agents or employees, by any employee of the CONTRACTOR, any SUBCONTRACTOR, anyone directly or indirectly employed by any of them, or anyone for whose acts any of them may be liable, the indemnification obligation shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for the CONTRACTOR or any SUBCONTRACTOR under Workmen's Compensation acts, disability benefit acts or other employee benefits acts.

24.3 The obligation of the CONTRACTOR under this paragraph shall not extend to the liability of the ENGINEER, its agents or employees arising out of the preparation or approval of maps, DRAWINGS, opinions, reports, surveys, CHANGE ORDERS, designs or SPECIFICATIONS.

## 25. SEPARATE CONTRACTS

25.1 The OWNER reserves the right to let other contracts in connection with this PROJECT. The CONTRACTOR shall afford other CONTRACTORS reasonable opportunity for the introduction and storage of their materials and the execution of their WORK, and shall properly connect and coordinate the WORK with theirs.

If the proper execution or results of any part of the CONTRACTOR'S WORK depends upon the WORK of any other CONTRACTOR, the CONTRACTOR shall inspect and promptly report to the ENGINEER any defects in such WORK that render it unsuitable for such proper execution and results.

25.2 The OWNER may perform additional WORK related to the PROJECT or the OWNER may let other contracts containing provisions similar to these. The CONTRACTOR will afford the other CONTRACTOR'S who are parties to such



Contracts (or the OWNER, if the OWNER is performing the additional WORK) reasonable opportunity for the introduction and storage of materials and equipment and the execution of WORK, and shall properly connect and coordinate the WORK with the s.

- 25.3 If the performance of additional WORK by other CONTRACTOR'S or the OWNER is not noted in the CONTRACT DOCUMENTS prior to the execution of the CONTRACT, written notice thereof shall be given to the CONTRACTOR prior to starting any such additional WORK. If the CONTRACTOR believes that the performance of such additional WORK by the OWNER or others involves it in additional expense or entitles it to an extension of the CONTRACT TIME, the CONTRACTOR may make a claim thereof as provided in Sections 14 and 15.

26. SUBCONTRACTING

- 26.1 The CONTRACTOR may utilize the services of specialty SUBCONTRACTS on those parts of the WORK which, under normal contracting practices, are performed by specialty SUBCONTRACTORS.
- 26.2 The CONTRACTOR shall not award WORK to SUBCONTRACTOR(s), in excess of fifty (50%) percent of the CONTRACT PRICE, without prior written approval of the OWNER.
- 26.3 The CONTRACTOR shall be fully responsible to the OWNER for the acts and omissions of its SUBCONTRACTORS, and of persons either directly or indirectly employed by them, as the CONTRACTOR is for the acts and omissions of persons directly employed by it.
- 26.4 The CONTRACTOR shall cause appropriate provisions to be inserted in all subcontracts relative to the WORK to bind SUBCONTRACTORS to the CONTRACTOR by the terms of the CONTRACT DOCUMENTS insofar as applicable to the WORK of SUBCONTRACTORS and give the CONTRACTOR the same power as regards terminating any subcontract that the OWNER may exercise over the CONTRACTOR under any provision of the CONTRACT DOCUMENTS.
- 26.5 Nothing contained in this CONTRACT shall create any contractual relation between any SUBCONTRACTOR and the OWNER.

27. ENGINEER'S AUTHORITY

- 27.1 The ENGINEER shall act as the OWNER'S representative



during the construction period, shall decide questions which may arise as to quality and acceptability of materials furnished and WORK performed, and shall interpret the intent of the CONTRACT DOCUMENTS in a fair and unbiased manner. The ENGINEER will make visits to the site and determine if the WORK is proceeding in accordance with the CONTRACT DOCUMENTS.

- 27.2 The CONTRACTOR will be held strictly to the intent of the CONTRACT DOCUMENTS in regard to the quality of materials, workmanship, and execution of the WORK. Inspections may be at the factory or fabrication plant of the source of material supply.
- 27.3 The ENGINEER will not be responsible for the construction means, controls, techniques, sequences, procedures, or construction safety.
- 27.4 The ENGINEER shall promptly make decisions relative to interpretation of the CONTRACT DOCUMENTS.
- 28. LAND AND RIGHTS-OF-WAY
  - 28.1 Prior to issuance of NOTICE TO PROCEED, the OWNER shall obtain all land and rights-of-way necessary for carrying out and for the completion of the WORK to be performed pursuant to the CONTRACT DOCUMENTS, unless otherwise mutually agreed.
  - 28.2 The OWNER shall provide to the CONTRACTOR information which delineates and describes the lands owned and rights-of way acquired.
  - 28.3 The CONTRACTOR shall provide at its own expense and without liability to the OWNER any additional land and access thereto that the CONTRACTOR may desire for temporary construction facilities, or for storage of materials.
- 29. GUARANTEE
  - 29.1 The CONTRACTOR shall guarantee all materials supplied by the CONTRACTOR and equipment furnished and WORK performed for a period of one (1) year from the date of SUBSTANTIAL COMPLETION. The CONTRACTOR warrants and guarantees for a period of one (1) year from the date of SUBSTANTIAL COMPLETION of the system that the completed system is free from all defects due to faulty materials supplied by the CONTRACTOR or workmanship and the CONTRACTOR shall promptly make such corrections as may be necessary by reason of such defects including

the repairs of the damage of other parts of the system resulting from such defects.

The OWNER will give notice of observed defects with reasonable promptness. In the event that the CONTRACTOR should fail to make such repairs, adjustments, or other WORK that may be made necessary by such defects, the OWNER may do so and charge the CONTRACTOR the cost thereby incurred. The Performance BOND shall remain in full force and effect through the guarantee period.

30. ARBITRATION BY MUTUAL AGREEMENT

30.1 All claims, disputes, and other matters in question arising out of, or relating to, the CONTRACT DOCUMENTS or the breach thereof, except for claims which have been waived by making an acceptance of final payment as provided by Section 20, may be decided by arbitration if the parties mutually agree. Any agreement to arbitrate shall be specifically enforceable under the prevailing arbitration law. The award rendered by the arbitrators shall be final, and judgment may be entered upon in any court having jurisdiction thereof.

30.2 Notice of the request for arbitration shall be filed in writing with the other party to the CONTRACT DOCUMENTS and a copy shall be filed with the ENGINEER. Request for arbitration shall in no event be made on any claim, dispute, or other matter in question which would be barred by the applicable statute of limitations.

30.3 The CONTRACTOR will carry on the WORK and maintain the progress schedule during any arbitration proceedings, unless otherwise mutually agreed in writing.



## SUPPLEMENTAL GENERAL CONDITIONS

### 1. CONTRACT CHANGES.

All changes which affect the cost of the construction of the project must be authorized by means of a Contract Change Order. The Contract Change Order will include extra work, work for which quantities have been altered from those shown in the bidding schedule, as well as decreases or increases in the quantities of installed units which are different than those shown in the Bidding Schedule because of final measurements. All changes should be recorded on a contract change order as they occur so they may be included in the partial payment estimate. All contract change orders must be approved by the ENGINEER and OWNER.

### 2. EQUAL OPPORTUNITY CLAUSE

- A. The contractor will not discriminate against any employee or applicant for employment because of race, color, creed, sex, age, marital status, or national origin. The CONTRACTOR will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, color, creed, sex, age, marital status or national origin. Such action shall include, but not be limited to, the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The CONTRACTOR agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of this equal opportunity clause.
- B. The CONTRACTOR will, in all solicitations or advertisements for employees placed by or on behalf of the CONTRACTOR, state that all qualified applicants will receive consideration for employment without regard to race, color, creed, sex, age, marital status, or national origin.

### 3. PROTECTION OF LIVES AND PROPERTY

- A. In order to protect the lives and health of its employees under the Contract, the CONTRACTOR shall comply with all pertinent provisions of the "Manual of Accident Prevention in Construction" issued by the Associated General Contractors of America, Inc., and shall maintain an accurate record of all cases of death, occupational disease, and injury requiring medical attention or causing loss of time from work, arising out of and in the course of employment or work under the Contract.

- 4. The CONTRACTOR alone shall be responsible for the safety, security, efficiency, and adequacy of the construction site



and for its plant, appliances, and methods, and for any damage which may result from their failure or their improper construction, maintenance, or operation.

4. No official of the OWNER who is authorized in such capacity and on behalf of the OWNER to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or approving any architectural, engineering, inspecting, construction or material supply contract or any subcontract in connection with the construction of the project, shall become directly or indirectly interested personally in this contract or in any part thereof. No officer, employee, architect, attorney, engineer, or inspector of or for the OWNER who is authorized in such capacity and on behalf of the OWNER who is in any legislative, executive, supervisory, or other similar functions in connection with the construction of the project, shall become directly or indirectly interested personally in this contract, or in any part thereof, any material supply contract, subcontract, insurance contract, or any other contract pertaining to the project.
5. The ENGINEER may withhold or, on account of subsequently discovered evidence, nullify the whole or part of any approved partial payment estimate to such extent as may be necessary to protect the OWNER from loss on account of:
  - A. Defective work not remedied.
  - B. Claims filed or reasonable evidence indicating probable filing of claims.
  - C. Failure of CONTRACTOR to make payments properly to subcontractors or for material or labor.
  - D. A reasonable doubt that the WORK can be completed for the balance then unpaid.
  - E. Damage to another contractor.
  - F. Performance of work in violation of the terms of the CONTRACT DOCUMENTS.
6. Where work on unit price items are substantially complete but lack clean-up and/or corrections ordered by the ENGINEER, amounts shall be deducted from unit prices in partial payment estimates to amply cover such clean-up and corrections.
7. When the above grounds in (5) and (6) are cured, payment shall be made for amounts withheld because of them.

**CERTIFICATE OF OWNER'S ATTORNEY**  
**2026 SIDEWALK REPAIRS SOUTHFORK AND RIVER CREST**  
**PW-2026-02**

I, the undersigned, Dennis Davenport the duly authorized and acting legal representative of the Town of Tyrone, Georgia, do hereby Certify as follows:

I have examined the attached Contract (s), Performance and Payment Bonds, and Surety Bond and the manner of execution thereof, and I am of the opinion that each of the aforesaid agreements has been duly executed by the proper parties thereto acting through their duly authorized representatives for the Town; that said representatives have full power and authority to execute said agreements on behalf of the respective parties named thereon; and that the foregoing agreements constitute valid and legally binding obligations upon the parties executing the same in accordance with terms, conditions and provisions thereof.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

## SPECIAL CONDITIONS

### 1. DESCRIPTION OF WORK

The work included in this Contract shall include all labor and materials necessary for concrete sidewalk demolition, concrete sidewalk installation, and associated work, complete.

It is the intent of these Plans and Specifications that the Contractor shall perform all incidental items of Work and furnish all items of incidental material, and equipment required to construct the completed Project even though such items are not covered in detail in the Contract Documents.

Due to the nature of the project and the potential for unforeseen conditions, it is anticipated that some additional work may be required. An allowance for additional work is to be included in the Base Bid and in any the Additive Alternate Bid, to be used to cover Change Orders resulting from such additional work. These allowances apply only to additional work not shown on the Drawings or required by the Specifications. Should such additional work become evident during the conduct of the work, a cost to correct such work shall be established and if the Owner agrees to incorporate the Work in this Contract, a Change Order will be issued. The amount of the Change Order will be deducted from the appropriate allowance. At the end of the job, if any allowance remains unused, a Change Order will be issued decreasing the Contract amount by the amount of the unused allowance.

### 2. COORDINATION OF WORK

The individual Contractor is responsible for the proper coordination of the Work. The OWNER and the ENGINEER will assist in coordinating the Work schedules, but will not be responsible for proper cooperation and coordination of any Work. Any additional work, expense or delay due to lack of coordination will be the sole responsibility of the Contractor.



3. SPECIAL NOTICE

Bidders are required to inform themselves fully of all laws, ordinances, and conditions relating to the work.

Bidders are required to visit the site and inform themselves as to all conditions, and failure to do so will in no way relieve the successful bidder or bidders from the necessity of furnishing any materials or performing any work that may be required to complete the work in accordance with the true intent and meaning of the Plans and Specifications without additional cost to the OWNER.

4. SUBSURFACE CONDITIONS

It is not represented that the Plans show all underground structures, and whenever necessary the Contractor shall make all explorations and excavations for such purposes, at his own expense. Any subsurface information furnished is for the general information of the bidders and is not guaranteed. Unforeseen conditions shall not constitute a claim for increased compensation under the terms of the Contract, nor constitute a basis for cancellation thereof.

5. SCHEDULING

Scheduling and sequencing of the work shall be done such that continuous, concerted effort is made towards completion of the work. Extended pauses or delays in the work schedule, other than those beyond the control of the Contractor, will not be permitted.

6. COORDINATION WITH UTILITIES

Existing utilities and services shall be protected and maintained by all necessary measures in working condition.

7. LINES AND GRADES

The ENGINEER will furnish sufficient bench marks and dimensions to enable the Contractor to layout the necessary construction lines from the information shown on the Plans. The Contractor shall be responsible for the preservation of all points and elevations furnished and shall bear the expense of setting same if, through negligence or carelessness on his part, they are destroyed. The Contractor shall satisfy himself as to the accuracy of all elevations and points furnished and shall not take advantage of any errors that may have been made.

All lines and grades shall be subject to checking by the ENGINEER, but this checking shall in no way relieve the Contractor from his responsibility for their correctness. The Contractor shall provide such stakes, material, etc., and such field men, and assistance as the ENGINEER may require to establish bench marks and checking and measuring the work.

8. WARNING AND SIGNALS

The Contractor shall be responsible for all signals to the public while the work is in progress, and shall keep amber lights during the entire night at such points as may be necessary; and he shall provide watchmen, signboards, digital message boards, fences, etc., and shall take any precautions that may be necessary to protect life and property.

9. CONSTRUCTION EQUIPMENT

The Contractor shall provide all necessary equipment in good repair for the expedient construction of the work. Any equipment not adapted for the work, or in such repair as to be dangerous to the work or workers shall not be used.

10. TRAFFIC CONTROL

The Contractor shall develop traffic control plans and programs as necessary to provide, erect, and maintain, all necessary barricades, suitable and sufficient lights, danger signals, signs, pilot vehicles, flagmen and other control devices, and take all necessary precautions for the protection of the work and the safety of the public. A minimum of one lane shall remain open to traffic at all times. Contractor shall comply with the Manual for Uniform Traffic Control Devices, latest addition.

11. SANITARY PROVISIONS

The Contractor shall provide and maintain in a neat and sanitary condition such accommodations for the use of his employees as necessary to comply with the Regulations of the State Board of Health and all local ordinances. No nuisances will be permitted.

12. SPECIAL INSPECTION

Representatives of the OWNER and the ENGINEER shall have access to the work whenever it is in preparation or progress, and the Contractor will provide proper facilities for such access and inspection.



13. PLANS AND SPECIFICATIONS

The ENGINEER shall furnish to the Contractor, free of charge, three (3) copies of the Plans and Specifications. If additional copies are desired by the Contractor, they will be furnished at his expense. The Contractor shall keep one copy of the Plans and Specifications on the site of the work in good order, available to the ENGINEER and to their representatives. All Plans, Specifications, and copies thereof furnished by the ENGINEER are their property. They are not to be used on other work, and with the exception of the signed Contract Set are to be returned to them on request, at the completion of the work.

14. ENVIRONMENTAL PROTECTION

During construction the Contractor shall provide silt barriers, and/or other preventive measures as may be required by governing laws or ordinances to prevent siltation and soil erosion. All such work shall be done without additional cost to the OWNER.

The Contractor will restore all disturbed areas to their present or better condition upon completion of construction.

15. NOTICE TO PROPERTY OWNERS

Contractor shall provide written notice of work schedule to property owners adjacent to immediate work area. Notice shall include approximate work dates, directions regarding on-street parking, sprinkler system operation, trimming of tree limbs, misc. encroachments, etc. Contractor shall submit sample notice to the Engineer for approval.

16. EQUIPMENT STAGING AREAS

Equipment staging/storage areas shall be approved by the Engineer.

17. SPECIALTY SIGNAGE - OMITTED

18. ADJUSTMENTS TO EXISTING UTILITIES WITHIN PAVEMENT

Only items listed on the Bid Schedule will be measured for payment.

19. DEBRIS REMOVAL AND CLEAN UP

Contractor shall remove all debris from work area, as necessary to properly complete the work. Debris shall be



disposed of, at a legal offsite location selected by the Contractor, at no additional cost.

Debris and waste materials generated by the work shall be disposed of by the Contractor at a suitable off-site location.

21. TIME OF WORK

No work shall be done between 7:00 p.m. and 8:00 a.m., nor on Sundays or legal holidays, without the written permission of the Owner. However, maintenance or emergency work during these hours may be done without prior permission.

Overtime Notice: If the Contractor for his convenience and at his own expense should desire to carry on his own work at night or outside regular hours, he shall submit written notice to the Engineer and he shall allow ample time for satisfactory arrangements to be made for inspecting the work in progress. The Engineer will be the sole judge of whether on-site inspection is required. The Contractor will pay the Engineer an amount equal to 3.0 times the direct salary cost of the resident inspector for such work, said amount to be deducted from the payments to the Contractor by the Owner.

22. REQUIREMENTS FOR THE GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT OF 2006

See the following pages.

(To be executed by successful Bidder, after Notice of Award)

STATE OF GEORGIA

FAYETTE COUNTY

**GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT OF 2006**

WITNESSETH:

1. Pursuant to the Georgia Security and Immigration Compliance Act of 2006, the Contractor understands and agrees that compliance with the requirements of O.C.G.A. § 13-10-91 and Georgia Department of Labor Rule 300-10-1-.02. are conditions of this Agreement. The Contractor further agrees that such compliance shall be attested by the Georgia Department of Labor through execution of the contractor affidavit. The Contractor's fully executed affidavit is attached hereto as Exhibit "A" and is incorporated into this Agreement by reference herein.

2. The Contractor understands and agrees that, in the event the Contractor employs or contracts with any subcontractor or subcontractors in connection with this Agreement, the Contractor shall:

- A. Secure from each such subcontractor and sub-subcontractor an attestation of the subcontractor's compliance with O.C.G.A. § 13-10-91 and Georgia Department of Labor Rule 300-10-1.02 by causing each such subcontractor to execute the subcontractor affidavit required by Georgia Department of Labor Rule 300-10-1-.08, which is attached hereto as Exhibit "B", and sub-subcontractor, hereto as Exhibit "C", or a substantially similar

subcontractor affidavit. The Contractor further understands and agrees that the Contractor shall require the executed subcontractor affidavit to become part of the agreement between the Contractor and each such subcontractor. The Contractor agrees to maintain records of each subcontractor attestation required hereunder for inspection by the Department at any time.



CONTRACTOR AFFIDAVIT UNDER O.C.G.A. 13-10-91(b) (1)

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services on behalf of the Town of Tyrone, Georgia has registered with, is authorized to use and uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines established in O.C.G.A. 13-10-91. Furthermore, the undersigned contractor will continue to use the federal work authorization program throughout the contract period and the undersigned contractor will contract for the physical performance of services in satisfaction of such contract only with subcontractors who present an affidavit to the contractor with the information required by O.C.G.A. 13-10-91(b). Contractor hereby attests that its federal work authorization user identification number and date of authorization are as follows:

\_\_\_\_\_  
Federal Work Authorization User Identification Number

\_\_\_\_\_  
Date of Authorization

\_\_\_\_\_  
Name of Contractor

\_\_\_\_\_  
Name of Project

\_\_\_\_\_  
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on \_\_\_\_\_, 20\_\_ in (city) \_\_\_\_\_ (state) \_\_\_\_\_.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name and Title of Authorized Officer of Agent

SUBSCRIBED AND SWORN BEFORE ME

ON THIS THE \_\_\_\_ Day of \_\_\_\_\_, 20\_\_.

\_\_\_\_\_  
NOTARY PUBLIC

My Commission Expires: \_\_\_\_\_

**EXHIBIT 'A'**

**Part 2 of 2**

**O.C.G.A. 50-36-1 (e)(2) Affidavit**

By executing this affidavit under oath, as an applicant for a(n) \_\_\_\_\_ Contract \_\_\_\_\_, as referenced in O.C.G.A. 50-36-1, from Town of Tyrone, Georgia, the undersigned applicant verifies one of the following with respect to my application for a public benefit:

- 1)\_\_\_\_ I am a United States citizen.
- 2)\_\_\_\_ I am a legal permanent resident of the United States.
- 3)\_\_\_\_ I am a qualified alien or non-immigrant under the Federal Immigration and Nationality Act with an alien number issued by the Department of Homeland Security or other federal immigration agency.

My alien number issued by the Department of Homeland Security or other federal immigration agency is: \_\_\_\_\_

The undersigned applicant also hereby verifies that he or she is 18 years of age or older and has provided at least one secure and verifiable document, as required by O.C.G.A. 50-36-1 (e)(1), with this affidavit.

The secure and verifiable document provided with this affidavit can best be classified as:

\_\_\_\_\_  
(Driver's License, Passport, etc. - Attach copy)

In the making the above representation under oath, I understand that any person who knowingly and willfully makes a false, fictitious, or fraudulent statement or representation in an affidavit shall be guilty of a violation of O.C.G.A. 16-10-2-, and face criminal penalties as allowed by such criminal statute.

Executed in \_\_\_\_\_ (city) \_\_\_\_\_ (state).

\_\_\_\_\_  
Signature of Applicant

\_\_\_\_\_  
Printed Name of Applicant

SUBSCRIBED AND SWORN  
BEFORE ME ON THIS THE  
\_\_\_\_ DAY OF \_\_\_\_\_, 20\_\_\_\_

\_\_\_\_\_  
NOTARY PUBLIC  
My Commission Expires:

**EXHIBIT 'B'**

**SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. 13-10-91(b)(3)**

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services under a contract with \_\_\_\_\_ on behalf of Town of Tyrone, Georgia has registered with is authorized to use and uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines established in O.C.G.A. 13-10-91. Furthermore, the undersigned subcontractor will continue to use the federal work authorization program throughout the contract period and the undersigned subcontractor with the information required by O.C.G.A. 13-10-91(b). Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit from a sub-subcontractor to the contractor within five business days of receipt. If the undersigned subcontractor receives notice of receipt of an affidavit from any sub-subcontractor that has contracted with a sub-subcontractor to forward, within five business days of receipt, a copy of such notice to the contractor. Subcontractor hereby attests that its federal work authorization user identification number and date of authorization are as follows:

\_\_\_\_\_  
Federal Work Authorization User Identification Number

\_\_\_\_\_  
Date of Authorization

\_\_\_\_\_  
Name of Subcontractor

\_\_\_\_\_  
Name of Project

\_\_\_\_\_  
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on \_\_\_\_\_, 20\_\_ in (city) \_\_\_\_\_ (state) \_\_\_\_\_.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name and Title of Authorized Officer of Agent

SUBSCRIBED AND SWORN BEFORE ME

ON THIS THE\_\_ DAY OF \_\_\_\_\_, 21\_\_

\_\_\_\_\_  
NOTARY PUBLIC

My Commission Expires: \_\_\_\_\_



**EXHIBIT 'C'**

**SUB-SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. 13-10-91(b)(4)**

By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with O.C.G.A. 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of services under a contract with *(name of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract)* and *(name of contractor)* on behalf of Town of Tyrone, Georgia has registered with is authorized to use and uses the federal work authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines established in O.C.G.A. 13-10-91. Furthermore, the undersigned subcontractor will continue to use the federal work authorization program throughout the contract period and the undersigned subcontractor with the information required by O.C.G.A. 13-10-91(b). The undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit to *(name of subcontractor of sub-subcontractor with whom such sub-subcontractor has privity of contract)* Additionally, the undersigned sub-subcontractor will forward notice of the receipt of an affidavit from a sub-subcontractor to *(name of subcontractor of sub-sub-subcontractor with whom such sub-subcontractor has privity of contract)*. Subcontractor hereby attests that its federal work authorization user identification number and date of authorization are as follows:

\_\_\_\_\_  
Federal Work Authorization User Identification Number

\_\_\_\_\_  
Date of Authorization

\_\_\_\_\_  
Name of Sub-subcontractor

\_\_\_\_\_  
Name of Project

\_\_\_\_\_  
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on \_\_, \_\_, 201\_\_ in (city) \_\_\_\_\_ (state) \_\_\_\_\_.

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name and Title of Authorized Officer of Agent

SUBSCRIBED AND SWORN BEFORE ME

ON THIS THE \_\_\_ DAY OF ----- 210

\_\_\_\_\_  
NOTARY PUBLIC

My Commission Expires: \_\_\_\_\_

## SECTION 03300 - CAST-IN-PLACE CONCRETE

### PART 1 - GENERAL

#### 1.1 SUMMARY

- A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture design, placement procedures, and finishes.

#### 1.2 SUBMITTALS

- A. Product Data: For each type of product indicated.
- B. Design Mixtures: For each concrete mixture.
- C. Material certificates.

#### 1.3 QUALITY ASSURANCE

- A. Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and equipment.
- B. ACI Publications: Comply with the following unless modified by requirements in the Contract Documents:
  - 1. ACI 301, "Specifications for Structural Concrete," Sections 1 through 5.
- C. Concrete Testing Service: Owner will engage a qualified independent testing agency to perform material evaluation tests as determined necessary by the Owner's Engineer.
- D. Preinstallation Conference: Conduct conference at Project site(s).

### PART 2 - PRODUCTS

#### 2.1 FORMWORK

- A. Furnish lumber or metal formwork and accessories according to ACI 301.

#### 2.2 STEEL REINFORCEMENT

- A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed.

- B. Plain-Steel Welded Wire Reinforcement: ASTM A 185/A 185M, plain, fabricated from as-drawn steel wire into flat sheets.
- C. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening reinforcing bars and welded wire reinforcement in place. Manufacture bar supports from steel wire, plastic, or precast concrete according to CRSI's "Manual of Standard Practice.

## 2.3 CONCRETE MATERIALS

- A. Cementitious Material: Use the following cementitious materials, of the same type, brand, and source, throughout Project:
  - 1. Portland Cement: ASTM C 150, Type I
- B. Normal-Weight Aggregates: ASTM C 33, graded.
  - 1. Maximum Coarse-Aggregate Size: 1-1/2 inches.
  - 2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement.
- C. Water: ASTM C 94/C 94M and potable.

## 2.4 ADMIXTURES

- A. Air-Entraining Admixture: ASTM C 260.
- B. Chemical Admixtures: Provide admixtures certified by manufacturer to be compatible with other admixtures and that will not contribute water-soluble chloride ions exceeding those permitted in hardened concrete. Do not use calcium chloride or admixtures containing calcium chloride.
  - 1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A.
  - 2. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D.
  - 3. High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F.

## 2.5 FIBER REINFORCEMENT

- A. Synthetic Micro-Fiber: Monofilament polypropylene micro-fibers engineered and designed for use in concrete, complying with ASTM C 1116/C 1116M, Type III, 1/2 to 1-1/2 inches long. Use 1.5 lbs. of fiber per cubic yard.

## 2.6 CURING MATERIALS

- A. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application to fresh concrete.
- B. Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing approximately 9 oz./sq. yd. when dry.



- C. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet.
- D. Water: Potable.
- E. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound: ASTM C 1315, Type 1, Class A.

## 2.7 RELATED MATERIALS

- A. Expansion- and Isolation-Joint-Filler Strips: ASTM D 1751, asphalt-saturated cellulosic fiber.

## 2.8 CONCRETE MIXTURES

- A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of laboratory trial mixture or field test data, or both, according to ACI 301.
- B. Proportion normal-weight concrete mixture as follows:
  - 1. Minimum Compressive Strength: 3000 psi at 28 days.
  - 2. Slump Limit: 4 inches.
  - 3. Synthetic Micro-Fiber: Uniformly disperse in concrete mixture at manufacturer's recommended rate.

## 2.9 FABRICATING REINFORCEMENT

- A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice."

## 2.10 CONCRETE MIXING

- A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 94, and furnish batch ticket information.
  - 1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery time to 60 minutes.

# PART 3 - EXECUTION

## 3.1 FORMWORK

- A. Design, erect, shore, brace, and maintain formwork, according to ACI 301.

### 3.2 EMBEDDED ITEMS

- A. Place and secure anchorage devices and other embedded items required for adjoining work that is attached to or supported by cast-in-place concrete. Use setting drawings, templates, diagrams, instructions, and directions furnished with items to be embedded.

### 3.3 STEEL REINFORCEMENT

- A. General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.

### 3.4 JOINTS

- A. General: Construct joints true to line with faces perpendicular to surface plane of concrete.
- B. Construction Joints: Install so strength and appearance of concrete are not impaired, at locations indicated or as approved by Engineer.

### 3.5 CONCRETE PLACEMENT

- A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded items is complete and that required inspections have been performed.
- B. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new concrete will be placed on concrete that has hardened enough to cause seams or planes of weakness. If a section cannot be placed continuously, provide construction joints as indicated. Deposit concrete to avoid segregation.
  - 1. **Do not use cold joints** where concrete is not a continuous pour.
- C. Cold-Weather Placement: Comply with ACI 306.1.
- D. Hot-Weather Placement: Comply with ACI 301.

### 3.6 FINISHING FORMED SURFACES

- A. Related Unformed Surfaces: Broom Finish: Apply a broom finish to exterior concrete sidewalks and elsewhere as indicated. When poured along with existing concrete, match existing finish.

### 3.7 CONCRETE PROTECTING AND CURING

- A. General: Protect freshly placed concrete from premature drying and excessive cold or hot temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 for hot-weather protection during curing.

- B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h before and during finishing operations. Apply according to manufacturer's written recommendations.
- C. Cure concrete according to ACI 308.1, by one or a combination of the following methods:
  - 1. Moisture Curing: Keep surfaces continuously moist for not less than seven days.
  - 2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover for curing concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches (300 mm), and sealed by waterproof tape or adhesive. Cure for not less than seven days. Immediately repair any holes or tears during curing period using cover material and waterproof tape.
  - 3. Curing Compound: Apply uniformly in continuous operation by power spray or roller according to manufacturer's written instructions. Recoat areas subjected to heavy rainfall within three hours after initial application. Maintain continuity of coating and repair damage during curing period.
  - 4. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a continuous operation by power spray or roller according to manufacturer's written instructions. Recoat areas subjected to heavy rainfall within three hours after initial application. Repeat process 24 hours later and apply a second coat. Maintain continuity of coating and repair damage during curing period.

### 3.8 CONCRETE SURFACE REPAIRS

- A. Defective Concrete: Repair and patch defective areas when approved by Engineer. Remove and replace concrete that cannot be repaired and patched to Engineer's approval.

### 3.9 FIELD QUALITY CONTROL

- A. Testing and Inspecting: Owner will engage a qualified testing and inspecting agency to perform field tests and inspections as deemed necessary by the Engineer. At a minimum, a pre-pour inspection is required at all locations as well as a Substantial Inspection and a Final Inspection. The Contractor will pay for all re-inspections.

END OF SECTION 03300